Request for City Council Committee Action
from the Convention Center
Date: September 20, 2013

To: Betsy Hodges, Chair, Ways and Means Budget Committee

Subject: Contract Increase for contract close-out, Hufcor Minnesota

Recommendation: That the appropriate City Officials be authorized to amend City

Contract C-35175 to increase the contract amount by $12,968.45 to a new total of
$1,258,259.45 and extend the contract until December 1, 2013 to allow close-out

and final payment.

Previous Directives: N/A

Department Information

Prepared by: Chris Larson, Director of Facility Services

Approved by: Jeff Johnson, Executive Director

Approved by: Paul Aasen, City Coordinator

Presenter in Committee: Jeff Johnson/Chris Larson

Reviews
N/A

Financial Impact (delete all lines not applicable to your request)
¢ No financial impact. Action is within existing Convention Center Operating budget

Community Impact

N/A




Supporting Information

The Convention Center is replacing the original wall panel systems installed in
1989 that have been in use since the original building opened. This was the first
phase of the wall panel replacement project. The additional funds are the MCC’s
portion of overtime costs incurred by Hufcor Minnesota and its subcontractor,
Prestige Drywall. Overtime was necessary in order to complete the project in
between events and other building activity.

The original contract amount was $1,245,291.00. The total cost of change orders
is $12,968.45 for a new contract total of $1,258,259.45

This Action represents the total of all invoices necessary to close-out this contract
and make final payment.

Final invoice for payment is attached for reference.



